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DATE: April 2, 2008

RE NORTHERN SUNRISE WATER COMPANY AND SOUTHERN SUNRISE
WATER COMPANY - MOTION FOR EXTENSION OF TIME TO COMPLY
(DOCKET nos. W-20453A-06-0247, W-20454A-06-0248, W-20453A-06_0251
W-20454A-06-0_51_ W-01646A-06-0251. W-01868A-06-0251. W-02235A_06_0251
W-02316A-06-0251, W-02230A-06-0251, W-01629A-06-0251, W-02240A-06-0251)

In Decision No. 68826, dated June 29, 2006, the Arizona Corporation Commission
('A.C.C." or "Commission") approved the joint application of Northern Sunrise Water
Company and Southern Sunrise Water Company ("NSWC", "SSWC" or collectively, "The
Companies") for a Certificate of Convenience and Necessity ("CC&N") to provide water utility
service in Cochise County as well as the sale and transfer of water utility assets and
cancellation of the CC&Ns of the McLain Systems

On May 30, 2007, the Companies filed a Motion for extension of time to comply to
complete system improvements until February 19, 2008, and to file a rate case no later than
December 31, 2008 utilizing a June 30, 2008 test year. By Procedural Order dated August 16
2007, the motion was granted

On February 14, 2008, the Companies again filed a Motion for extension of time to
comply with the following

Complete Improvements to the Mustang, Crystal and Miracle Valley
Water Systems should be extended to May 30, 2008

Complete Improvements to the Sierra Sunset and Coronado Estates
Water Systems should be extended to December 31 , 2008

File General Rate Applications by April 1, 2009, employing a Test
Year ending December 31, 2008

In its application, the Companies state that they have encountered unanticipated delays of
approximately six (6) to eight (8) weeks in the pennitting process for improvements to the
Mustang, Crystal and Miracle Valley water systems due to an administrative backlog at Cochise
County. Staff contacted the Companies legal counsel and verified that May 30, 2008, would be a
sufficient time frame for completion
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The Companies indicate that the work required for the Sierra Sunset and Coronado
Estates water systems depends upon a joint venture with the Babocomari Group. However, the
construction project is currently being held up by internal issues with this Group. The
Companies state that "in the event some written agreement is not reached with the Babocomari
group within the next ninety (90) days, the Companies would be prepared to proceed with a
different system improvement design, albeit at an increased cost." The Companies request an
extension of time to comply until December 3 l , 2008

Because of the delays preventing them from completing the facility improvements of the
water systems, the Companies request an extension of time to file the rate case applications to
April 1, 2009, using a test-year ending December 3 l, 2008

Staff has no obi section to the Companies request for an extension of time to complete the
system improvements and the Commission ordered rate case requirement

EGJ:KDB:1hm

Originator: Kimberly D. Battista

Attachment
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SERVICE LIST FOR:

DOCKET nos.

NORTHERN SUNRISE WATER COMPANY AND SOUTHERN
SUNRISE WATER COMPANY
W-20453A-06-0247, W-20454A-06-0248, W-20453A-06-02519
W20454A-06-02519 W-01646A-06-02519 W-01868A-06-02517
W-02235A-06-02519 W02316A-06-02517 W-02230A-06-02517
W-01629A-06-02517 AND W-02240A-06-0251

Mr. Jay Shapiro
Mr. Patrick Black
Fennemore Craig, PC
3003 North Central Avenue, Suite 2600
Phoenix, Arizona 85012

Ms. Lyn Farmer
Chief Administrative Law Judge
Hearing Division .
Arizona Corporation Commission
1200 West Washington Street
Phoenix, Arizona 85007

Mr. Steven Cockrum
5328 Corral Drive
Hereford, Arizona 85635

Arizona Small Utilities Association
210 North Central, Suite 6B
Avondale, Arizona 85323

Mr. Steven L. Wane
Modes Storey
1850 North Central Avenue, #1100
Phoenix, Arizona 85004

Mr. Johnny McLain
Ms. Linda McLain
Post Office Box 2903
Sierra Vista. Arizona 85636

Mr. Christopher K. Keeley
Chief Counsel, Legal Division
Arizona Corporation Commission
1200 West Washington Street
Phoenix. Arizona 85007

Mr. Ernest G. Johnson
Director. Utilities Division
Arizona Corporation Commission
1200 W. Washington Street
Phoenix. Arizona 85007
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6
Attorneys for Northern Sunrise Water Company
and Southern Sunrise Water Company

BEFORE THE ARIZONA CORPORATION commission

DOCKET no. W-20453A-06-0247
9

10

IN THE MATTER OF THE APPLICATION OF
NORTHERN SUNRISE WATER COMPANY FOR A
CERTIFICATE OF CONVENIENCE AND
NECESSITY TO PROVIDE WATER UTILITY
SERVICE IN COCHISE COUNTY. ARIZONA

12 DOCKET no. W-20454A-06-0248

16

DOCKET nos. W-20453A-06-0251
W-20454A-06-0251
W~01646A-06- 0251
W-01868A-06-0251
W-02235A-06-0251
W~02316A-06-0251
W~02230A-06-0251
W-01629A-06-0251
W-02240A-06-0251

18

19

20 MOTION FOR EXTENSION OF
TIME TO COMPLY WITH
DECISION NO. 68826

Norther Sunrise Water Company ("Norther Sunrise") and Southern Sunrise Water

24 Company ("Soudlern Sunrise") ("Applicants") hereby submit this Motion for an Extension of

25 Time to Comply with Decision No. 68826 (June 29, 2006) in the above-captioned matter

26

FENNEMMLE CRAIG. P.C
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6



4

1

2

3

4.

5

6

7

8

9

10

11

BACKGROUND

Decision No. 68826 required Applicants to complete certain improvements (referenced 'm

Exhibit B to the Decision) to water systems purchased through bankruptcy proceedings for

Miracle Valley Water Company ("Miracle Valley"), Cochise Water Company ("Cochise")

Horseshoe Ranch Water Company ("Horseshoe Ranch"), Mustang Water Company

("Mustang"), Crystal  Water Company ("Crystal"),  Coronado Estates Water Company

("Coronado Estates"), and Sierra Sunset Water Company ("Sierra Sunset")1 by August 25, 2007

Decision No. 68826 at Ordering Paragraph 1121. In addition, the Commission simultaneously

amended Decision No. 68667 (April 20, 2006) to allow Applicants to f i le a general rate

application using a calendar test year ending December 31, 2007. Id. at Ordering Paragraph

1110

13
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In Decision No. 68826, the Commission concluded that "If there is good cause, [Northern

Sunrise and Southern Sunrise], may f ile a request for extension of time to complete the

referenced improvements. Any such requests for extension of time shall detail the good cause

and be submitted no later than .Tune 30, 2007." Id. at Ordering Paragraph 1]21. On

May 30, 2007 Applicants filed a motion to extend the deadline to: 1) February 19, 2008 for

completing the system improvements; 2) June 30, 2008 to use as a test year ending, and 3)

December 31, 2008 to tile rate applications. Staff had no objection to Applicants' extension

requests. By Procedural Order dated August 16, 2007 Applicants' extension requests were

granted

Decision No. 68826 also required Applicants to "file with Staff and docket control any

proposed update to Exhibit B [ASAP] alter they determine such modification is reasonable

Id. at Finding of Fact No. 95. On July 24, 2007, Applicants Sled Infrastructure Evaluations

prepared by the consulting firm Westland Resources, Inc., Which evaluations recommended

I

Mustang, Crystal, Coronado Estates, and Sierra Sunset are owned and operated by Northern Sunrise, Miracle
Valley, Cochise, and Horseshoe Ranch are owned and operated by Southern Sunrise



certain modifications to the plant improvement plan set forth in Exhibit B of the order. On

August 7, 2007, Staff filed a report which concluded that Applicants' proposed modifications

could not be verified due to several outstanding issues. Applicants addressed Staff's concerns in

response memoranda submitted on September 26, 2007 (information regarding Norther

Sunrise's Mustang and Crystal water systems, and Southern Sunlise's Cochise, Horseshoe

Ranch, and Miracle Valley water systems), and on November 5, 2007 (information regarding

Norther Sunrise's Sierra Sunset and Coronado water systems). Ultimately, Staff determined the

Company's proposed modifications for infrastructure improvements to be reasonable. See Staff

Reports tiled 0n October 19, 2007 and November 30, 2007, attached hereto asExhibit 1.
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DISCUSSION

I The Deadline to Complete Improvements to the Mustang, Crystal and Miracle Valley
Water Svstems Should Be Extended to Mav 30. 2008

14

15

16

17

18

19
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21
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25

Southern Sunrise will complete the improvements to the Cochise and HorseShoe Ranch

water systems by February 19, 2008. However, Applicants encountered unanticipated delays of

approximately six (6) to eight (8) weeks in the pemiUMgprocess for improvements to the

Mustang, Crystal and Miracle Valley water systems due to an administrative bacldog at Cochise

County. Applicants' engineers met with Cochise County planning department representatives on

several occasions to discuss the improvements, and county requirements concerning same. Alter

several meetings, the required permits were finally issued on December 18, 2007. Despite the

administrative delay, Applicants have pursued their maintenance and repair plans to the extent

possible, and construction improvements are now well under way for all three systems. See

survey list of action items, attached hereto as Exhibit 2. Applicants have pursued these

infrastructure improvement projects in good faith, and request that the deadline to complete these

improvements be extended from February 19, 2008 to May 30, 2008
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II. The Deadline to Complete Improvements to the Sierra Sunset and Coronado Estates
Water Systems Should Be Extended to December 31. 2008.

I
l

It has been approximately ten (10) weeks since Staff submitted its NoVember 30, 2007

Stdf Report, in which it concluded that proposed modifications to capital improvement plans for

the Sierra Sunset and Coronado Estates water systems were reasonable. A majority of the work

required for these facilities depends upon a joint venture with the Babocomari Group, and the

substantial cost savings realized will ultimately be passed on to ratepayers. However, the

construction project is currently being held uP by the Babocomari Group, which needs to resolve

some internal issues. As a result of the delay, the window of opportunity to coordinate system
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design improvements will close on February 19, 2008.

NortherN Sunrise would still like to take advantage of an opportunity that it believes can

be achieved by December 31, 2008, to the benefit of its ratepayers. However, in the event some

written agreement is not reached with the Babocomari Group within the next ninety (90) days,

Northern Sunrise would be prepared to proceed with a different system improvement design,

albeit at an increased cost. See survey list of action items for Sierra Sunset and Coronado Estates

attached hereto as Exhibit 3. Therefore, Applicant respectfully requests on behalf of its

for compliance be extended firm February 19, 2008 toratepayers that the t ime

December 31. 2008.

111. Applicants Should Be Required to File General Rate Applications v  Apri l  1. 2009
Emploving a Test-Yea Ending December 31 . 2008

22

23

24

Because of the delays preventing them from completing the facility improvements for

seven separate water systems, Applicants seek approval to extend the deadline to file rate case

applications to April 1, 2009, using a test-year ending December 31, 2008

CONCLUSION

I
I

26

Despite delays caused by: 1) bamlmlptcy proceedings to close the sale of water system

assets; 2) a lengthy administrative review and approval permitting process by Cochise County
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and 3) internal matters with the Babocomari Group, Applicants have continued to repair, operate

and mMtain the McLain Systems so that customers receive safe and reliable water. Once the

sale transaction closed on February 19, 2007, Applicants began addressing the more complex

system improvements. However, more time is required. Based on the circumstances of the delay

Applicants assert that there is good cause to grant this motion. Finally, in order to make matters

consistent with the intent of the Decision No. 68826, Applicants should be allowed to utilize a

Test Year ending December 31, 2008, in order to capture as much capital investment in new

infrastructure and known and measurable operating expenses as possible

RESPECTFULLY SUBMITTED this _Mday of February, 2008

10 FENNEMORE CRAIG_ P.C

By
Jay L. Shapiro
Patrick J. Black
Suite 2600
3003 North Central Avenue
Phoenix. Arizona 85012
Attorneys for Northern Sunrise Water Company
and Southern Sunrise Water Company

18 ORIG AL and 17 copies filed
this _liy 2iay of February, 2008 to

21

22

Docket Control
Arizona Corporation Commission
1200 West Washington Street

Phoenix. Arizona 85007

24
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Cope 5418* via e-mail and U.S. mail
4 ay of February, 2008 to

Jane L. Rodda, ALJ
Hearing Division
Arizona Corporation Commission
400 W. Congress St
Tucson. AZ 85701

COPY bond delivered

4

5

6

7

8

9

10

this y of February, 2008 to

Christopher Kempley, Chief Legal Counsel
Legal Division
Arizona Corporation Commission
1200 W. Washington St
Phoenix. AZ 85007

12

13

Steve Olea. Assistant Director
Utilities Division
Arizona Corporation Commission
1200 W. Washington St
Phoenix. AZ 85007

16
17
18
19 9

Marlin Scott, Engineer
Arizona Corporation Commission
1200 W. Washington St
Phoenix. AZ 85007

2029782.1/20898.001

Fmnamoun CRAIG. P.C

Pnazrux
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DATE.: October" 19, 2007

Arizona COrporation Commission
D  O  C  K E T  E  D

CUIWPLLMNCE MJNG FOR DECISION no. 68826 |. STAFF RESPONSE
TO THE "RESPONSE OF AUGUST 7. 2007 STAFF REPORT" FILING BY
NORTHERN SUNRISE WATER CQMPANY AND SQUTHERN SUNRISE
WATER cotvnpAny
DOCKET no. W-20453A-06-0247'(CC&N FORNSWC)
DOCKET no. W-204$4A-06-0248 (CC&N FOR SSWC)
DOCKET nos. W~20453A-06-0251 (TRANSFER OFMCLAIN SYSTEMS)

W-20453A-06-0251
W-20454A-06-025 l
W-01646A-06-0251
W-01868A=06-0251
W-02235A-06-0251
w-023I6A.06_0251
W-02230A-016;.0Q5l
W~01629A-06-0251
W-02240A-06-0251

DCT 1§2007

Introduction

.
I

On Septemba 26, 2007, Northern Sunrise Water Company, Inc. ('*NSWC") and Southern
Sunrise Water Company, Inc. ("SSWC") or "Companies" docketed a tiling as a "Response To
August 7, 2007 Staiff Report" for their proposed rnodilication to the capital improvements per
Exhibit B to Decision No. 68826. This Septelinber 26, 2007 filing responded to five of the seven
wanlersystmnnrs; 1) MuStang, 2) Crystal, 3) Cochise, 4) Horseshoe, and 5) Miracle Valley. The
reruning other two systans, 6) Sierra Sunset and 7) Coronado, will be fila by November 1,
2007.

|

.

|

I

!
I
I

n

BackgroUnd

I
|

Pursuant to Decision No; 68826 (Julie 29, 2006), the Companies docketed on July 24,
2007, a "Notice ofFiling" ofthcir proposed modification to the capital iznqrirovurnents attached as
Exhibit B w Decision No. 68826. The Decision ordered "that nswc and SSWC sin file any
pwoposcd.anieindment Or nuodilication to Exhibit B wilh.Docket Control as soon as practical. If

\
a
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Staff has an dbjectiun to any proposed modification to Exhibit B , Staffshall tile irk objections in
the docket within 10 business days . .

Oh August 7, 20072 Staff Hied its response to the Companies' .TiNy 24, 2007 Elingstating
that if was Staffs opinion that the customer demand for each water system was still
unlsnown and Possible system interconnections may exist. Based on these unknown factors
Staff could not verify if the modified capital plant improvements were adequately sized. For this
reason, Staff reserved the rightto suggest revisions tb the sizing and timing of certain projects
and] the Companies submit to the Commission actual demand data for each water system by
completing Water Use Data Sheets and continuing if any of the water systems are actually
interconnected with one another

Companies' Se'condFiling

In its September 26, 2007 filing, the Companies provided the Water Use Data Sheets
system interconnection verification, and a response to the water loss issue for the Crystal
Mustang, Cochise, HOrseshoe, and Miracle Valley water systems. Based on the above requested
data, the Companies amended their modified capital plant improvemeNts as follows

Mustang and Crvstal. Systems These two systems are coniinned to be
interconnected, which modified the original ACC recommendation of two 60,000
gallon storage tanks to a 100,000 storage tank. The existing well capacities were
shown tobe adequate. The Companies now recommend rehabilitation of the wells in
lieu of replacement. The existing hydropneumatic tank system will be replaced with
a new pre~packaged booster station

2. Cochise. and Horseshoe. Svsiems - These two systems are interconnected and the
Compéniesooncur With the original ACC recommendations

3. Miracle. Vad1¢y SvStem - The Ccmpénies concur wit'h' the original . ACC
recommendations.. The existing hydroplmeiimatic tauuk system will be replaced with a
new pre-packaged booster station

Staff'S Second Response

Acer reviewing the Companies' September 26,. 2007 filing for the Crystal, Mustang
Cochise, Horseshoe, and Miracle Valley water systems, it is StatE's opinion that the Companies
proposed modifications to the capital improvements are personable

EGJ:MSJ:red

Originator: Marlin Scott, Jr

1.



Service list for Northern Sunrise Water Company, Inc. et al
Docket Nos. w-20453A-06-0247 et al

Mr. Jay Shapiro
Mr. Patrick Black
FENNEMORE CRAIG
3003 N. Central Avenue. Suite 2600
Phoenix. Arizona 85012

Mr. Christopher Keniipley
Chief Counsel, Legal Division
A:izona.Corpt>ration Commission
1200 W. Washington Street
Phoenix. Arizona 85007

Mr. Ernest G. Johnson
Director. Utilities Division
Arizona Corporation Commission
1200 W. Washington Street
Phoenix. Arizona 85007
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Ernest JO
Director
Utilities Division

£454

November 30. 2007

COMPLIANCE FILING FOR DECISION NO. 68826 _ STAFF RESPONSE
TO THE "NOTICE OF FILING" FILING BY NORTHERN SUNRISE WATER

DOCKET no.
DOCKET no.
DOCKETn o s .

w-20453A.06-0247 (CC&N FOR NSWC)
W-20454A-06-0248 (CC&N FOR SSWC)

W-20453A-06.0251 (TRANSFER OF MCLAIN SYSTEMS)
W-2()4§3A-g5-()2_; I
W-20454A-06-0251
W-01646A-06-0251
W-01868A-06-0251
W-02235A-06-0251
W-02316A-06-0251
W-02230A-06-0251
W-01629A-06-0251
W-02240A-06-0251

Arizona corporation commisslon

DOCKETED
NOV 30 2007

DOCKETED HY

Introduction

On November 5, 2007, Northern Sunrise Water Company, Inc. ("NSWC") docketed a
'Notice of Filing" for its proposed modification to the capital improvements per Exhibit B to
Decision No. 68826. This November 5, 2007 filing responded to the two remaining water
systems; Siena Sunset and Coronado. The Eve other water systems, Mustang, Crystal, Cochise
Horseshoe, and Miracle Valley, were tiled on September 26, 2007 with a Staff response filed on
October 19. 2007

Background

Pursuant to Decision No. 68826 (June 29, 2006), NSWC and Southern Sunrise Water
Company, Inc. ("SSWC") or "CoMpanies" docketed on July 24, 2007, a "Notice of Filing" of
their proposed modification to the capital improvements attached as Exhibit B to Decision No
68826. The Decision ordered "that NSWC and SSWC shall file any proposed amendment or
modification to Exhibit B with Docket Control as soon as practical. If Staff' has an objection to
any proposed modification to Exhibit B, Staff shall file its objections in the docket within 10
business days
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On August 7, 2007, Staff filed its Hist response to the Companies' July 24, 2007 filing
stating that it was Staff' s opiniontlnat theactual customer demand foreachwater system wasstill
unlotxovvn and possible system interconnections may exist. Based on these unknown factors
Staff could not verify if the modified capital plant improvements were adequately sized. For this
reason, Staff reserved the right to suggest revisions to the sizing and timing of certain projects
until the Companies submit ro the Commission actual demand data for each water system by
completing Water Use Data Sheets and confirming if any of the water systems are actually
interconnected with one another

On October 19, 2007, Staff tiled its response to the Compam'es' September 26, 2007
filing for the Crystal, Mustang, Cochise, Horseshoe, and Miracle Valley water systems which
included the above requested data. After review of this data, it was Staffs opinion that the
Companies' proposed modifications to the capital improvements for the five systems were
reasonable

Company's November 5, 2007 Filing

In its tiling, NSWC provided the Water Use Data Sheets, system interconnection
information, and a response to the water loss issue for the Sierra Sunset and Coronado water
systems. Based on the above requested data, the Companies amended their modified capital
plant improvements as follows

1. Sierra Sunset System- Although the initial filing stated it is "possible" that the Siena
Sunset system is interconnected with the adjacent water systen1(s); NSWC
recommends anew, adequately-sized interconnection between the Sierra Sunset and
Coronado systems. These two systems would then operate together .as a single
system along with the proposed Babocomari Development. This proposed three
system interconnection would then eliminate the original ACC recommendation of
the installation of a 30,000 gallon storage tank on the Sierra Sunset system. The
revised Siena Sunset system's storage requirement of 19,000 gallons would then be
added to the proposed Babocomari storage Capacity. The existing well capacity of 20
GPM when combined with Coronado and Babocomari is sufficient

2. Coronado Svstem - The interconnection information is the same as #1 above. The
proposed three-system interconnection would then eliminate the original ACC
recommendation of the installation of a 100,000 gallon storage tank on the Coronado
system. The revised Coronado systeM's storage requirement of 72,000 gallons would
then be added to the proposed Babocomari storage capacity. The existing well
capacity of 110 GPM when combined with Sierra Sunset and Babocomari is
sufficient

3. Babocomari Site- The proposed Babocomari site will have a 600 GPM well, 345.000
gallons of storage and a 1,975 GPM booster station
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Staffs Response to theNovember 5, 2007 Filing

Alter reviewing NSWC's tiling for the Siena Sunset and Coronado water systems, along
with the proposed Babocomari site, it is Staff's opinion that NSWC's proposed modifications to
the capital improvements ah reasonable.

EG]:MS.T:red

I

I

Originator: Marlin Scott, Jr.
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Service list for Northern Sunrise Water Company, Inc. et al
Docket Nos. W-20453A-06-0247 et al

Mr. Jay Shapiro
Mr. Patrick Black
FENNEMORE CRAIG
3003 N. Central Avenue, Suite 2600
Phoenix, Arizona 85012
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Mr. Christopher Kempley
Chief Counsel, Legal Division
Arizona Corporation Commission
1200 W. Washington Street
Phoenix, Arizona 85007

Mr. Ennekt G. Iohnscm
Director, Utilities Division
Arizona Corporation Commission
1200 w. Washington street
Phoenix, Arizona 85007

Ms. Lyn Fainer
Administrative Law Judge, Hearing Division
Arizona Corporation Commission
1200 w. WashingtOn Street
Phoenix, Arizona 85007
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Mustang and Crvstal
TotalCustomers Served: 127

The ACC mandated improvements for Mustang are:

1. Add meter to well.Complete.
2. Construct aminimum 6 tr. high chain link fence withbarbedwire 400 LF. Complete.
3. Construct 12 it. wide chain link gate. Complete.
4. Replace existing well with new well. Under Construction.
5. Replace well pump and piping. Under Construction.
6. New Electrical Control and wiring system. Under Construction.
7. New 5,000-Gallon Pressure Tank. Not Applicable, see description below.
8. New 60,000 Gallon storage tank (at least this size). Under Construction.
9. Survey Property to establish property boundaries of at least two wells.Complete.

The ACC mandated improvements for Crystal are:

1.
2.

3.
4.

5.

6.
7.

8.
9.

Add meter to well.Complete.
Construct a minimum 6 ft. high chain link fence with barbed wire 400LF.Complete.
Construct 12 ft. wide chain link gate.Complete.
Replace existing well with new well. Under Construction.
Replace well pump and piping. Under Construction.
New Electrical Control and wiring system.Complete.
New 5,000-Gallon Pressure Tank. Not applicable, see description below.
New 60,000 Gallon storage tank (at least this size). Under Construction.
Survey Property to establish property boundaries of well site.Complete.

As Mustang and Crystal be interconnected, they were treated as one system.

>
>

A new 100,000 Gallon water storage tank is under construction at Mustang.
A new 350 Gallon per minute VFD booster pumping station has been delivered, and is
awaiting installation. This eliminates the need for a hydropnemnatic tank.

P New sectuity fencing and gate and upgrades to the electrical system are part of the
project.
Crystal and Mustang are now interconnected.
Rehabilitation of Mustang and Crystal wells will commence upon completion of tank and
booster installation.

>
>

i
I

I
Several, Non-ACC mandated improvements were made to both facilities as well. These include:

1.

2.

3.
4.

Cleaned up facilities.
Installed chlorinators.
Necessary valving replaced for interconnect.
Installed and replaced necessary piping and pressure vessels.

i

i
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Miracle Vallev
Total CustomerS Served: 255

The ACC mandated improvements for Miracle Valley are:

1. Add meter to well.Complete.
2. Construct a minimum 6 ft. high chain link fence with barbed wire 400 LF. Under

Construction.
3. Construct 12 ft. wide chain link gate. Under Construction.
4. Add two 7.5 hp booster pumps. Under Construction.
5. Rebuild Electrical Control and wiring system. Under Construction.
6. Add storage tank Minimum 150,000 gallons. Under Construction.
7. Replace 5,000 Gallon pressure tank. Not applicable, see description below.
8. Add sampling tap to well.Complete.
9. Survey property to establish property boundaries of two well sites.Complete.

A new 150,000 Gallon water storage tank is under construction at Miracle Valley.
A new 350 Gallon per minute VFD booster pumping station has been delivered, and is
awaiting installation. This eliminates the need for a hydropneumatic tank.

> New security fencing and gate and upgrades to the electn'cal system are part of the
project.

>
>

Several, Non-ACC mandated improvements were made to this facility as well. These include:

Cleaned up well site.
Installed chlorinator. Started chlorinating system May 24th.
Commenced design and approvals for equipping Miracle Valley Well #2, This well will
provide redundancy in the system.

4. Installed 40 HP Well pump and motor and electrical starter.
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Sierra Sunset and Coronado Estates
Total Customers Served: 222

The ACC mandated improvements for Sierra Sunset are:

1.
2.
3.
4.

Construct a minimum 6 ft. high chain link fence with barbed wire 400 LF. Complete.
Construct 12 H. wide chain link gate. Complete.
Survey Property to establish property boundaries of well site. Ongoing.
Install customer meters to 30 customers. Complete.

The ACC mandated improvements for Coronado Estates are:

1. Add meter to well. Complete.
2. Construct aminimum 6 ft. high chain link fence will barbed wire 400 LF. Complete.
3. Construct 12 R. wide chain link gate. Complete.
4. Replace well pump and piping. Complete.
5. New Electrical Control and wiring system. Complete.
6. New 5,000-Gallon Pressure Tank. Pending Babocomari Project.
7. New 100,000 Gallon storage tank (at least this size). Pending Babocomari Project.
8. Survey Property to establish property boundaries of well site. Complete.

Several, Non-ACC mandated improvements were made to both facilities as well. These include:

Coronado Estates

1. Removed old storage tank.
2. Cleaned up well site.
3. Installed flow meters.
4. Replaced 20HP well pump & motor.
5. Replaced column pipe.
6. Cleaned up electrical panels.
7. Installed booster station.
8. Replaced 7 1/2I-IP booster pump and motor.
9. Installed new loop booster pump.

Sierra Sunset

1. Cleaned up site.
2. Replaced 15I-IP pump & motor.
3. Installed new Column pipe and wire on pump.
4. Replace well starter controls.
5. Installed two 120 Gallon surge tanks and pressure switch.
6. Installed chlorinator.
7. Installed 4" valve.


